

From: (b) (6)
To: (b) (6)
Subject: FW: Site Visit EXSUM (UNCLASSIFIED)
Date: Monday, July 2, 2018 11:37:04 AM
Attachments: [RFIs OPR Fort Bliss 06 29 2018.xlsx](#)
[Land Exchange Parcels compare.pdf](#)

All,

Here is an update I sent to my higher in OACSIM (below). Key item to note is that we need to have the REC signed by this Friday (highly unlikely). This means that it is imperative that OSC work with Council for Environmental Quality for any waivers/exceptions to policy that allows us to begin work asap.

Vr (b) (6)

(b) (6)

Management Analyst-SETM Developmental Assignment
Office of the Assistant Chief of Staff for Installation Management (OACSIM), Operations and Plans

Tel: (b) (6) DSN: (b) (6)
Room (b) (6)
NIPR email: (b) (6).civ@mail.mil
SIPR email: (b) (6).civ@mail.smil.mil

-----Original Message-----

From: (b) (6)
Sent: Monday, July 2, 2018 10:34 AM
To: Coulson, Carla K SES USARMY HQDA ACSIM (US) <carla.k.coulson.civ@mail.mil>
Cc: (b) (6)

Subject: Site Visit EXSUM (UNCLASSIFIED)

Ms Coulson,

Below is the initial EXSUM from Fort Bliss Garrison and attached are RFIs from the site survey this past Friday and an updated map of the requested land parcels. Based on the info contained below, LOGCAP would need 14 days for site prep, then 21 days for site build for the first 500 bed spaces (2000 is the overall requirement). Per Ms. Lisa Smith (DAIM-ISE) just to sign the Record of Environmental Consideration and begin construction is a total of 21 days. If IOC is 10 August, then based on those figures, this Friday, 6 July is the date the REC needs to be complete. The only way we can meet the current timeline is for OSD to get with the Council on Environmental Quality to provide exceptions to policy to complete the REC in a shorter timeframe or allow us to begin construction while the REC is being prepared. I will check to see who our advocate is up in OSD that will push CEQ for the exceptions to policy.

Vr (b) (6)

(b) (6)

Management Analyst-SETM Developmental Assignment
Office of the Assistant Chief of Staff for Installation Management (OACSIM), Operations and Plans

Tel: (b) (6) DSN: (b) (6)
Room (b) (6)
NIPR email: (b) (6).civ@mail.mil
SIPR email: (b) (6).civ@mail.smil.mil

On 290830-1230JUN18, Fort Bliss Garrison hosted a DHS/DHHS Site Visit at Fort Bliss to enable planning for the potential establishment of both Unaccompanied Children Resident Facility (DHHS) and Family Resident Facility (DHS).

Participants included representatives from the following agencies:

DHS
DHHS
AEC
Region VI DCE
HQ ASC LOGCAP
DYNCORP (CTR)
Deployed Resources (CTR)
Planate Mgmt. Group (CTR)
Base Camp Services (CTR)
DPTMS, Fort Bliss
RMO, Fort Bliss
PAO, Fort Bliss
DPW, Fort Bliss
DES, Fort Bliss
LRC, Fort Bliss
OSJA, Fort Bliss
MICC, Fort Bliss
G33, 1AD, Fort Bliss
USACE, Fort Bliss

Key points discussed:

1. Clarifying that the SECDEF had not signed an action memo, nor has an EXORD been issued tasking Fort Bliss, therefore all discussion would be focused on planning and deconfliction (knowledge sharing) and that all agency representatives should be aware not to agree to commit resources or commit to actions until issuance of an EXORD.
2. Site orientation to parcel 2 was provided, with its jurisdictional boundaries, EMS, Fire and LE support options and concerns related to parcel 2 security responsibility.
3. LOGCAP does not have the fidelity of scope, requirements, wrap around services, etc for them to effectively develop a site plan to support the DHS RFA. Asker issued to DHS rep, with RFIs, to attempt to obtain the fidelity needed to facilitate planning. DHS rep also informed Fort Bliss they will have a team from the national level here on Tuesday, 3 Jul 18 for a second site visit. LOGCAP will probably VTC in for that. There were a total of 50 initial RFIs generated during the meeting, with many more expected as the planning matures.
4. DHHS is still non-committal on whether they will have a demand that drives them to RFA specific to Bliss. He did indicate the numbers on their modeling are not as high, but they are still running the reports to validate their additional bed space requirements.
5. Parcel 2 appears feasible. Adjacent to the east boundary of parcel 2 is a small, fixed site, named "Site Monitor", with limited structures and utility connections. Although this site was not within the original parcels

offered for use, the LOGCAP team intends to request in writing to use the site. The site is currently not in use by Fort Bliss and the structures are on the installation demolition plan. Initial coordination with the Garrison Commander reflects a willingness at the installation level to allow LOGCAP to use the site, but HHQs approval would be required.

6. There remains a lot of confusion among LOGCAP, DHS, DHHS and Bliss local staff on roles and responsibilities, specific to who owns responsibility for building the camps, resourcing the camps and operating the camps. A specific example is ration support; LOGCAP was not clear if that was something they would provide (they normally do) or if DHS would provide (DHS indicated that is something they can do via contract mechanism). This is a singular example of a myriad of potential friction point related to operation and support to the site once populated that will need to be resolved once EXORD is issued.

7. LOGCAP determined that they would focus on a 75 acre directly west of Site Monitor, and if the site prep for that location was required for IOC of 2k pax, that it would take 14 days for site prep, then 21 days for site build. Obviously if the OSD discussion ref incremental increase starting with 500 vice 2k, that would lessen prep and build time for IOC.

8. Security and legal authority for law enforcement was again discussed. DHS stated they would provide unarmed contractor security for the camp itself, to include a standoff entry control point. Fort Bliss is confident that the City of El Paso Police Department will assume responsibility for maintaining trafficability along the southern city road (Montana Ave) to include ensuring access/egress onto the access road to Site Monitor. The area outside the camp perimeter, within the parcel 2 footprint is exclusive federal jurisdiction, with parcel 2 surrounded by four heavily traveled City/State roadways. All four roadways give access to parcel 2 due to a lack of fencing. A determination of who will assume enforcement in the federal jurisdictional footprint of parcel 2 is essential before the onset of site preparation, due to the concern of demonstrations and accessibility.

(b) (6)

(b) (6)

Chief, Installation Plans and Operations Rm 2012, 11685 Sergeant Major Blvd USAG, Fort Bliss, TX 79918

Desk: (b) (6)

DSN:

Cell:

From: (b) (6)
To: (b) (6)
Cc: (b) (6)
Subject: RE: Memo and Enclosure Attached
Date: Friday, August 3, 2018 6:57:05 AM
Attachments: [ENCL 1 -Bliss Parcels.pdf](#)
[Memo Army Spt to DHS Migrant Operations final 19 Jun 2018.pdf](#)

Thank you...as I stated at sync yesterday, the Memo signed by ASA(IE&E) refers to a different mission, prior to UAC/AFM request; none-the-less, we will talk with FBTX today so better we understand RFI#25 "FT Bliss wants an official document through SECARMY that includes "Site Monitor" as part of the parcels of land available from Ft Bliss to support DHS/HHS", and will discuss with our SL to get an acceptable way ahead...vr (b) (6)

(b) (6)

Contractor

Cherokee Nation Management and Consulting

Supporting the Office of the Deputy Assistant Secretary of the Army (Installations, Housing & Partnerships)

110 Army Pentagon, Washington DC 20310-0110 Room 3E461

(b) (6)

DSN: (b) (6)

SIPR: (b) (6).ctr@mail.smil.mil

From: (b) (6)
Sent: Thursday, August 2, 2018 5:21 PM
To: (b) (6)
Cc: (b) (6)

Subject: Memo and Enclosure Attached

Gentlemen,

Attached memo to SECDEF, through SECARMY, and enclosure identifies parcels 1, 2, and 3 for DHS use ISO migrant Ops.

Parcel 1 was later pulled back.

Memo is signed by Mr. Gillis.

v/r

(b) (6)

, MI

Action Officer, Current Operations

Domestic Support

AOC

HQDA, G-3/5/7

COMM: (b) (6)

RED Switch: (b) (6)

NIPR: (b) (6) [.mil@mail.mil](#)

SIPR: (b) (6) [.mil@mail.smil.mil](#)

From: (b) (6)
To: (b) (6)
Subject: RE: Previous MOA for Use of FT Bliss (UNCLASSIFIED)
Date: Tuesday, June 26, 2018 2:33:38 PM
Attachments: [MOA DHHS AND 1AD.PDF](#)

CLASSIFICATION: UNCLASSIFIED

Here you go-

(b) (6)
Chief, Installation Plans and Operations
Rm 2012, 11685 Sergeant Major Blvd
USAG, Fort Bliss, TX 79918
Desk: (b) (6)
DSN: (b) (6)
Cell: (b) (6)

"We are the Army's home. Learn more at www.imcom.mil"

ATTENTION: The information contained in this communication and any accompanying attachments is intended for the sole use of the names/addresses/recipients to whom it is addressed in the conduct of official business of the United States Government. This communication may contain information that is exempt from disclosure under the Freedom of Information Act, 5 U.S.C. Sec. 552 and the Privacy Act, 5 U.S.C. Sec 552a. Addressees/recipients are not to disseminate this communication to individuals other than those who have an official need-to-know of the information in the course of their official government duties. If you received this communication in error, any disclosure, copying, distribution, or the taking of any action on this information is prohibited. If you received this confidential electronic mail in error, please notify the sender by a "reply to the sender only" message, delete the email immediately and destroy all electronic and hard copies, including attachments, of the communication.

-----Original Message-----

From: (b) (6)
Sent: Tuesday, June 26, 2018 12:31 PM
To: (b) (6)
(b) (6)
Subject: Previous MOA for Use of FT Bliss

Gentlemen,

Could you forward me a copy of the previous MOA/MOU between FT Bliss and HHS for use of Dona Ana?

ASA has requested a copy for reference.

Thank you.

v/r

(b) (6)

MI

Action Officer, Current Operations

Domestic Support

AOC

HQDA, G-3/5/7

COMM: (b) (6)

RED Switch: (b) (6)

NIPR: (b) (6).mil@mail.mil <(b) (6).mil@mail.mil>

SIPR: (b) (6).mil@mail.smil.mil
(b) (6).mil@mail.smil.mil>

CLASSIFICATION: UNCLASSIFIED

From: (b) (6)
To: (b) (6)
Cc: (b) (6)
Subject: REC issue.pptx
Date: Monday, July 2, 2018 2:33:35 PM
Attachments: [REC issue.pptx](#)

(b) (6)
Here is a slide for use. We can discuss tonight or later as needed.

(b) (6)